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Work, Milestones.  

  Narrative  Key tasks/products.   
o Historic work milestones are captured in previous progress reports. Recent milestones noted below. 
o 11 Apr 14 – Proposed Plan released for public comment - complete 
o 11 Apr 14 –Final RI/FS released to public – complete 
o 20 Aug 14 – Public Comment period ends – complete 
o 4 Mar 16 - Responsiveness Summary - complete 
o 4 Mar 16 – Record of  Decision – complete 
o 6 May 16 – Draft Performance Standard Work Plan - complete 
o 3 Jun 16 – Final Draft Performance Standard Work Plan – complete 
o Future milestones will be transitioned to IAs 9018 and 9085 Progress Reports. 

 

Key Meetings • As noted in this report and the LBG BSF. 
Issues 
Technical: • None. 

Schedule • None. 

Funding: • None.   

 

     Site: Diamond Alkali, Passaic River Study 
New Jersey  

Phase: RI/FS 

Bill No.: 27081976 
Partial #170 

IAG No,:  DW96941975 (BZ694)  
IAG Award Date: 9/24/02 

IAG Expiration Date: 
12/31/16     

Other Corps 
P2#105297; FWI KF72D4 

Reporting Period: From: 
November 1, 2016 

To: 
December 1, 2016 

EPA RPM 
Alice Yeh 

USACE PM 
Elizabeth Franklin 

Work Performed 
 
This Period  On 8 and 22 Nov 2016, participated in project progress conference calls with EPA/COE/ LBG/HDR/BAT/CDM.    

 
 Summary of Contract Payments.  TO 0001. 

o On 8 Nov 16, reviewed and approved Invoice #58, totaling $173,007.55, for period 27 Aug- 30 Sep 16.       
 
 Funding.  No funding received during the reporting period. 

 
 Technical. 

o On 7, 14, 21, and 28 Nov 16, participated in team status calls. 
 

 Task Order 0001.  Discussions initiated with S. Thompson for transition to new task order and additional funds 
available for deobligation. 

 
 Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG-

1975. 
 

 
Contractor Actions/ 
Accomplishments 

• Project Management/Community Involvement: 
o Task Order expired 17 Nov 16.  Final activities taken this pay period and transition to new task order is 

complete. 
o  Final LBG BSF #60 was submitted for period ending 17 Nov 16. 
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IAG Summary:  Amendment Funding 
          USACE                 Direct Fund Cite            Amend #           Date                USACE               Direct Fund Cite                  Total IAG                  

1,000,000 0 Initial 9/24/02 - - $ 1,000,000 

50,000 0 1 9/11/03 - - $ 1,050,000 

156,000 0 2 4/15/04 - - $ 1,206,000 

1,500,000 0 3 8/11/04 - - $ 2,706,000 

50,000 0 4 9/17/04 - - $2,756,000 

1,000,000 0 5 12/21/04 - - $3,756,000 

4,000,000 0 6 8/17/05 - - $7,756,000 

1,000,000 0 7 11/30/05 - - $8,756,000 

1,000,000 0 8 3/3/06 - - $9,756,000 

1,000,000 0 9 8/23/06 - - $10,756,000 

950,000 0 A 11/28/06 - - $11,706,000 

750,000 0 B 2/28/07 - - $12,456,000 

570.000 0 C 5/21/07 - - $13,026,000 

250,000 0 D 6/9/07 - - $13,276,000 

795,000 0 E 8/30/07 - - $14,071,000 

1,953,200 0 F 11/7/07 - - $16,024,200 

2,000,000 0 G 2/7/08 - - $18,024,200 

1,050,000 0 H 5/6/08 - - $19,074,200 

$500,000 0 I 7/2808 - - $19,574,200 

$1,000,000 0 J 9/30/08 - - $20,574,200 

$300,000 0 K 2/10/09 - - $20,874,200 

$550,000 0 L 5/22/09 - - $21,424,200 

$490,000 0 M 9/17/09 - - $21,914,200 

$200,000 0 N 12/22/09 - - $22,114,200 

$470,000 0 O 2/19/10 - - $22,584,200 

$400,000 0 P 5/6/10 - - $22,984,200 

$340,000 0 Q 6/29/10 - - $23,324,200 

$500,000 0 R 8/5/10 - - $23,824,200 

$600,000 0 S 11/19/10 - - $24,424,200 

$534,000 0 T 1/13/11 - - $24,958,200 

$800,00 0 U 3/21/11 - - $25,758,200 

$850,000 0 V 7/1/11 - - $26,638,200 

$300,000 0 W 8/30/11 - - $26,938,200 
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IAG Summary:  Amendment Funding 
          USACE                 Direct Fund Cite            Amend #           Date                USACE               Direct Fund Cite                  Total IAG                  

$1,000,000 0 X 11/22/11 - - $27,938,200 

$850,000 0 Y 3/21/12 - - $28,788,200 

$1,400,000 0 Z 6/6/12 - - $30,188,200 

$1,086,800 0 a 10/23/12 - - $31,275,000 

$1,750,000 0 b 3/20/13 - - $33,025,000 

$600,000 0 c 9/3/13 - - $33,625,000 

$1,300,000 0 d 3/20/14 - - $34,925,000 

$1,300,000 0 e 11/20/14 - - $36,225,000 

$1,200,000 0 f 5/29/15 - - $37,425,000 

1,900,000 0 g 12/31/15 - - $39,325,000 
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Summary of Funds Spent Per Activity & Funding Remaining:  USACE & Contracts 

Description Funds for 
Activity 

Funds 
Disbursed this 

Month 

Funds 
Disbursed to 

Date 
Funds 

Remaining 

Contract - Task Order 0011 (02-D-3009); 11 Mar 03 $325,262.00 $0.00 $325,262.00 $0.00 
Contract - Task Order 0011/Mod 2Note 1; 1 Dec 03 $502,836.00 $0.00 $502,836.00 $0.00 
Contract - Task Order 0011/Mod 3; 2 Feb 04 $94,236.00 $0.00 $94,236.00 $0.00 
Contract - Task Order 0011/Mod 4; 29 Apr 04 $155,206.00 $0.00 $155,206.00 $0.00 
Contract - Task Order 0011/Mod 5; 27 Aug 04 $1,313,167.00 $0.00 $1,313,167.00 $0.00 
Contract - Task Order 0011/Mod 6; 31 Mar 05 $926,281.00 $0.00 $926,281.00 $0.00 
Contract - Task Order 0011/Mod 7; 30 Aug 05 $3,800,148.00 $0.00 $3,800,148.00 $0.00 
Contract  - Task Order 0011/Mod 8; 13 Dec 05 $949,982.00 $0.00 $949,982.00 $0.00 
Contract  - Task Order 0011/Mod 10; 14 Mar 11 
Closed 8 April 2011 $26,403.60 $0.00 $26,403.60 $0.00 
Contract - Task Order 0002 (06-D-0006); 31 Mar 06 $999,448.00 $0.00 $999,448.00 $0.00 
Contract - Task Order 0002/Mod 1; 31 Aug 06 $947,081.00 $0.00 $947,081.00 $0.00 
Contract - Task Order 0002/Mod 3; 14 Dec 06 Note 2 $914,829.00 $0.00 $914,829.00 $0.00 
Contract - Task Order 0002/Mod 4; 2 Mar 07 $689,767.00 $0.00 $689,767.00 $0.00 
Contract - Task Order 0002/Mod 5; 6 Jun 07 $548,052.00 $0.00 $548,052.00 $0.00 
Contract - Task Order 0002/Mod 6; 13 Jul 07 $245,067.00 $0.00 $245,067.00 $0.00 
Contract - Task Order 0002/Mod 7; 14 Sep 07 $763,365.00 $0.00 

$681,603.00 $0.00 Contract - Task Order 0002/Mod 8; 13 Jun 08 ($41,762.00) $0.00 
Contract - Task Order 0002/Mod 10; 14 Jan 11 Note 3 ($40,000.00) $0.00 

Contract - Task Order 0002/Mod 11; closed 25 Jun 15 $9,434.28 $0.00 $9,434.28 $0.00 
Contract - Task Order 0023 (06-D-0006); 30 Nov 07 $1,850,000.00 $0.00 $1,850,000.00 $0.00 
Contract - Task Order 0023/Mod 1; 21 Feb 08 $1,847,000.00 $0.00 $1,847,000.00 $0.00 
Contract - Task Order 0023/Mod 2; 8 May 08 $985,000.00 $0.00 $985,000.00 $0.00 
Contract - Task Order 0023/Mod 3; 15 Aug 08 $480,000.00 $0.00 

$407,858.11 
$0.00 

Contract - Task Order 0023/Mod 4; 21 Aug 15 ($34,054.54) $0.00 $0.00 
Contract - Task Order 0023/refund; closed 14 Aug 15 ($38,087.35) $0.00 $0.00 
Contract - Task Order 0006 (08-D-0017); 22 Oct 08 $950,000.00 $0.00 $950,000.00 $0.00 
Contract - Task Order 0006/Mod 1; 12 Mar 09 $285,000.00 $0.00 $285,000.00 $0.00 

Contract - Task Order 0006/Mod 2; 4 Jun 09 $500,000.00 $0.00 $500,000.00 $0.00 

Contract - Task Order 0006/Mod 3; 15 Oct 09 $480,200.00 $0.00 $480,200.00 $0.00 

Contract - Task Order 0006/Mod 4; 30 Dec 09 $187,000.00 $0.00 $187,000.00 $0.00 

Contract - Task Order 0006/Mod 5; 3 Mar 10 $400,000.00 $0.00 $400,000.00 $0.00 

Contract - Task Order 0006/Mod 6; 17 May 10 $375,000.00 $0.00 $375,000.00 $0.00 

Contract - Task Order 0006/Mod 7; 21 Jul 10 $315,000.00 $0.00 $315,000.00 $0.00 

Contract - Task Order 0006/Mod 8; 13 Sep 10 $400,000.00 $0.00 $400,000.00 $0.00 

Contract - Task Order 0006/Mod 9; 13 Dec 10 $500,000.00 $0.00 $500,000.00 $0.00 

Contract - Task Order 0006/Mod 10; 4 Feb 11 $474,000.00 $0.00 $474,000.00 $0.00 

Contract - Task Order 0006/Mod 11; 14 Apr 11 $730,000.00 $0.00 $730,000.00 $0.00 

Contract - Task Order 0006/Mod 12; 6 Jul 11 $850,000.00 $0.00 $850,000.00 $0.00 

Contract - Task Order 0006/Mod 13; 16 Sep 11 $150,000.00 $0.00 $131,818.74 $18,181.26 
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Summary of Funds Spent Per Activity & Funding Remaining:  USACE & Contracts 

Description Funds for 
Activity 

Funds 
Disbursed this 

Month 

Funds 
Disbursed to 

Date 
Funds 

Remaining 

Contract - Task Order 0001 (11-D-0001); 18 Nov 11 $145,000.00 $0.00 $145,000.00 $0.00 

Contract - Task Order 0001/Mod 1; 9 Dec 11 $925,000.00 $0.00 $925,000.00 $0.00 

Contract - Task Order 0001/Mod 3; 13 Apr 12 $800,000.00 $0.00 $800,000.00 $0.00 

Contract - Task Order 0001/Mod 4; 25 Jun 12 $1,200,000.00 $0.00 $1,200,000.00 $0.00 

Contract - Task Order 0001/Mod 5; 21 Nov 12 $1,000,000.00 $0.00 $1,000,000.00 $0.00 

Contract - Task Order 0001/Mod 6; 26 Mar 13 $1,600,000.00 $0.00 $1,600,000.00 $0.00 

Contract - Task Order 0001/Mod 7; 26 Nov 13 $603,478.00 $0.00 $603,478.00 $0.00 

Contract - Task Order 0001/Mod 8; 28 Mar 14 $1,200,000.00 $0.00 $1,200,000.00 $0.00 

Contract - Task Order 0001/Mod 10; 12 Dec 14Note 5 $1,200,000.00 $0.00 $1,200,000.00 $0.00 

Contract - Task Order 0001/Mod 11; 8 Jun 15 $1,200,000.00 $0.00 $1,200,000.00 $0.00 

Contract - Task Order 0001/Mod 12; 30 Sep 15 $2,418.00 $0.00 $2,418.00 $0.00 

Contract - Task Order 0001/Mod 13; 12 Jan 16 $2,000,000.00 
$173,007.55 $719,832.14 $530,167.86 

Contract - Task Order 0001/Mod 14; 21 Oct 16 ($750,000.00) 

Contract - CDM Task Order 0014; 27 Dec 10 $50,000.00 $0.00 $50,000.00 $0.00 

Contract - CDM Task Order 0014; 4 May 11 $37,426.00 $0.00 $37,271.00 $155.00 

Contract Funding Available $750,000.00 $0.00 $0.00 $750,000.00 
Subtotal - Summary of Contracts; awarded and 
avail. $36,778,182.99 $173,007.55 $35,479,678.87 $1,298,504.12 

Kansas City Corps In-House Labor/Travel Note 4 $1,684,558.41 $3,126.04 $1,452,074.85 $232,483.56 
GIS Support (internal MIPR - included in total KC labor) $1,537.50 $0.00 $1,537.50 $0.00 

Superfund M&S Fee $489,249.80 $0.00 $489,249.80 $0.00 
MIPR/Caven Point - Vessel support $2,596.38 $0.00 $2,596.38 $0.00 

MIPR/ERDC - J. Gailani/J. Smith/T. Lackey - Model Spt. $191,000.00 $0.00 $174,677.59 $16,322.41 

MIPR/ERDC - P. Schroeder/FFS Cap Design Review $998.32 $0.00 $998.32 $0.00 

MIPR/ERDC - P. Schroeder/FFS Public Meeting Panel $15,500.00 $2,990.96 $11,696.47 $3,803.53 
MIPR/ERDC - T. Fredette - CAD Cell/Public Meeting $4,990.56 $0.00 $4,990.56 $0.00 
MIPR/ERDC - P. Schroeder/FFS Cap Design Review $3,768.68 $0.00 $3,768.68 $0.00 
MIPR/ERDC - T. Fredette - CAD Cell/Public Meeting $1,099.92 $0.00 $1,099.92 $0.00 
MIPR/ERDC - T. Pratt/W. Butler - Bathy Review $21,489.09 $0.00 $21,489.09 $0.00 
MIPR/ERDC - Sedflume (initial planning) $1,108.59 $0.00 $1,108.59 $0.00 
MIPR/ERDC - Sedflume $110,253.50 $0.00 $110,253.50 $0.00 
MIPR/ERDC - M. Dortch/HD Model Review/EMB Review $8,695.51 $0.00 $8,695.51 $0.00 
MIPR/ERDC - B. Johnson/Flood Calc. Review $4,989.27 $0.00 $4,989.27 $0.00 
MIPR/ERDC - A. Morang/SSS Report Review $4,981.48 $0.00 $4,981.48 $0.00 

Subtotal - Summary of Labor/M&S Fee $2,546,817.01 $6,117.00 $2,294,207.51 $252,609.50 
Grand Total - Contract/Corps $39,325,000.00 $179,124.55 $37,773,886.38 $1,551,113.62 

Notes on Above Table: 

Note 1:  Task Order 0011/Mod 1 was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change). 
Note 2:  Task Order 0002/Mod 2 was administrative in nature; correction to fee allocation with no total change in amount obligated. 
Note 3:  There was no Mod 9 on TO 0002 due to electronic system error. 
Note 4:  Older MIPR closed 30 Sep 06; remaining funds ($3,246.50) moved back into available labor/M&S fund pool. 
Note 5:  Modification 9 is for work by a LBG subcontract team member to support the 17-mile LPR oversight (and as a separate source of funds is not listed here). 
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IAG Scope of Work Summary (block 13 of IAG) 
Base IAG:  This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and 
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996) 
 
IAG Amendment #1 and #4 Scope of Work Summary (block 13 of IAG) 
This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers – Kansas City 
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site 
(EPA ID: NJD980528996)  
 
IAG Amendments – All Others: Scope of Work (block 13 of IAG) 
This amendment obligates (See individual IAG amendments for dollar amounts)  to the U.S. Army Corps of Engineers-Kansas City District to 
perform activities in support of RI/FS, Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID: NJD980528996). 
 
Project Delivery Team 

Name Contact Information Responsibility 

Beth Franklin (816) 389-3581 
Cell: (816) 695-5797 

Project Manager 

Josh Hill (816) 389-3827 Contract Specialist 
Shelley Thomas (816) 389-3842 Contracting Officer 
Irvin Gray (816) 389-3146 Attorney 
Julia Kisser (816) 389-3874 COR 

 
Elizabeth Franklin, Project Manager  
Date Prepared:  24 Mar 2017 



LOWER PASSAIC RIVER RESTORATION PROJECT
DW96941975; BZ694

USACE/Contract Expenditures
and

Projected Expenditures

Thru: 1 Dec 2016
Partial Bill 170

IAG 1975 Summary_Bill 170_Nov_2016.xlsx
1 of 1

Updated: 24 Mar 2017

Bill Number==> 167 168 169 170
Item Sep-02 Aug-16 Sep-16 Oct-16 Nov-16 Totals
Travel Expenses 0.00 701.30 0.00 0.00 65,331.39
Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 2,990.96 353,772.91
Departmental Overhead 3,659.54 3,989.94 2,263.99 955.99 415,824.59
General/Administrative Overhead 932.82 1,017.00 611.28 258.11 138,271.65
Labor 7,175.56 7,823.40 4,527.88 1,911.94 831,757.17
Superfund M&S Fee 0.00 0.00 0.00 0.00 489,249.80
USACE Labor/Travel & M&S Fee; monthly 11,767.92 13,531.64 7,403.15 6,117.00
Cumulative USACE Labor/Travel/M&S Fee: 2,267,155.72 2,280,687.36 2,288,090.51 2,294,207.51 2,294,207.51
IAG Funding Received/Personnel/M&S: 175,000.00 2,715,400.00
IAG Funding Received/Contract: 825,000.00 36,609,600.00
Contracts Awarded -750,000.00 36,028,182.99

Contract Disbursements; monthly (Invoiced/Paid) 171,520.52 164,383.95 176,538.43 173,007.55
Cumulative Contract Disbursements 34,965,748.94 35,130,132.89 35,306,671.32 35,479,678.87
Cumulative Invoiced; labor and contract 37,232,904.66 37,410,820.25 37,594,761.83 37,773,886.38
Remaining IAG $$ (unused labor and upaid contract funds) 1,000,000.00 2,092,095.34 1,914,179.75 1,730,238.17 1,551,113.62  

Total IAG Amount==>30,000,000
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Lower Passaic River Restoration Project

IAG Funding Cumulative Contract Disbursements Cumulative Invoiced; labor and contract










	1975_Bill 170 - 2016_Nov_Passaic
	     Site:
	Bill No.:
	Reporting Period:
	Work, Milestones. 
	Key Meetings

	Issues
	Technical:
	Schedule
	Funding:

	IAG Summary:  Amendment Funding
	          USACE                 Direct Fund Cite            Amend #           Date                USACE               Direct Fund Cite                  Total IAG                 
	Name
	Contact Information
	Responsibility

	IAG Scope of Work Summary (block 13 of IAG)
	Project Delivery Team

	IAG 1975 Summary_Bill 170_Nov_2016
	1975 Summary

	scannedDoc

